

Procurement Plan 2025 of the Agency for Support for BEREC (BEREC Office), v.2.0.

No	Ref. to 2025 AWP ¹	Budget line	Subject / Scope	Type of procedure	Type of contract	Budget estimated for the whole contract duration (EUR)	Budget 2025 (EUR)	Contract duration (years)	Deadline for submission of signed procurement request to enable respect of the estimated launch date	Estimated launch date by the BEREC Office	Target contract signature
1.	2.2.2	3101	Organisation of CN2 in Portugal ²	RoC	SC	30 000.00	30 000.00	0.5	Q1	Q1	Q2
2.	2.4.2	3001	BEREC external study on data centres	OP	DC	100 000.00	100 000.00	1	Q1	Q1	Q2
3.	2.2.2	3101	Organisation of CN2 in Portugal (relaunched) ³	RoC	SC	46 000.00	46 000.00	0.5	Q2	Q2	Q2
4.	2.9	1500	All-agency Training Event 2025	RoC	SC	15 000.00	15 000.00	0.5	Q2	Q2	Q2
5.	2.5.	3100	Provision of communications activities support	OP	FWC	600 000.00	0	4	Q2	Q2	Q3
6.	2.10.3.	2000	Movable property and civil liability insurance	LVP	FWC	16 000.00	3 000.00	4	Q2	Q2	Q3
7.	2.4.2	3101	MFA service for IS Portal	VLVP	FWC	9000.00	5600.00	0.5	Q2	Q3	Q3
8.	2.2.2	3101	Organisation of CN3 in Bosnia and Herzegovina	RoC	SC	25 000.00	25 000.00	0.5	Q2	Q2	Q3
9.	2.3.	3100	ICT support services for MS Sharepoint	OP	FWC	850 000.00	0	4	Q2	Q2	Q3
10.	2.2.2	3101	Organisation of P3 in Bulgaria	RoC	SC	25 000.00	25 000.00	0.5	Q2	Q2	Q3
11.	2.10.2	2100	Portable battery solution	VLVP	DC	15 000.00	15 000.00	0.5	Q2	Q2	Q3
12.	2.2.2	3101	Organisation of Mini Board Study Trip 2025	RoC	SC	20 000.00	20 000.00	0.5	Q2	Q2	Q3
13.	2.10.3.	2200	Moving services	VLVP	FWC	15 000.00	400.00	4	Q2	Q3	Q3
14.	2.10.3.	2200	Maintenance and repair of office furniture	VLVP	FWC	15 000.00	1 000.00	4	Q3	Q3	Q3
15.	2.1.	3001	BEREC WG/ENG Co-Chairs meeting	RoC	SC	8 000.00	8 000.00	1	Q3	Q3	Q3

¹ See more details in the SPD here: <https://www.berec.europa.eu/en/all-documents/berec-office/berec-office-work-programmes/single-programming-document-of-the-agency-for-support-for-berec-berec-office-for-the-period-2025-2027>

² The procurement procedure has been cancelled.

³ Due to the cancelled procurement procedure (see item 1), the procurement was re-launched for the same subject.

No	Ref. to 2025 AWP ¹	Budget line	Subject / Scope	Type of procedure	Type of contract	Budget estimated for the whole contract duration (EUR)	Budget 2025 (EUR)	Contract duration (years)	Deadline for submission of signed procurement request to enable respect of the estimated launch date	Estimated launch date by the BEREC Office	Target contract signature
16.	2.10.2	2100	Revision of Business Continuity	LVP	DC	60 000.00	60 000.00	1	Q3	Q3	Q4
17.	2.2.2	3101	Organisation of CN4 in Latvia	RoC	SC	45 000.00	45 000.00	0,5	Q3	Q3	Q4
18.	2.5.	3100	Organisation of the 14th BEREC Stakeholder Forum	RoC	SC	180 000.00	50 000.00	0.5	Q3	Q3	Q4
19.	2.2.2	3101	Organisation of P4 in Malta	RoC	SC	25 000.00	25 000.00	0.5	Q3	Q3	Q4
20.	2.10.3.	2200	Purchase of interior decorations for BEREC Office's premises	VLVP	FWC	15 000.00	0	4	Q3	Q4	Q4
21.	2.6.2.	2400	Participation to the Charity Bazaar	RoC	SC	7 000.00	7 000.00	0.25	Q4	Q4	Q4
22.	2.9	1600	Provision of interim worker services to the BEREC Office	OP	FWC	2 000 000.00	0	4	Q3	Q4	Q1 2026
23.	2.2.2	3101	Organisation of Mini Board Study Trip 2026	RoC	SC	25 000.00	25 000.00	0.5	Q4	Q4	Q1 2026
24.	2.4.1	3001	BEREC NRA Training	OP	FWC	240 000.00	60 000.00	4	Q4	Q4	Q1 2026

Legend:

I. Type of procedure

- a. Procedures for the establishment of middle, low and very low value contracts awarded by negotiated procedure in accordance with the arrangements on negotiation set out in Article 167 of the Financial Regulation and in point 6. of Annex I:
 - i. VLVP – very low value negotiated procedure with at least 1 candidate for award of contracts of a value not exceeding EUR 15 000
 - ii. LVP – low value negotiated procedure with at least 3 candidates used for the award of contracts of a value exceeding EUR 15 000 and up to EUR 60 000
 - iii. MVP – middle value negotiated procedure with at least 5 candidates used for the award of contracts of a value exceeding EUR 60 000 and below the thresholds referred to in Article 178(1) of the Financial Regulation
- b. Procedure for the establishment of contract above the thresholds referred to in Article 178(1) of the Financial Regulation
 - OP – open tendering procedure following the publication of a contract notice in the Official Journal of the European Union
 - CP – competitive procedure
- c. Procedure for establishment of specific contracts under framework contracts following reopening of competition:
 - RoC - reopening of competition
- d. For specific types of purchases falling outside the scope of Directive 2014/24/EU or in the clearly defined exceptional circumstances set out in Annex I to the Financial Regulation:
 - NP - negotiated procedure without prior publication of a contract notice

II. Type of contracts

- DC – direct contract
- FWC – framework contract
- SC – specific contract